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BRAC - West Cedar Lana Blke Path

04-Dac-09 10:51

(Activity Name

BRAC - West Cedar Lane Bike Path
Field Evaluation - Scope
Grant Request and Approval
OEA Grant
Deslgn Consulant Selecton
Councit Approval of OEA Grant
Scope of Work/Task Order Proposgal
Procurement Review of Task Order
Design Consultant NTP
Concept Design and Cost Estimate Prep
Ceordination with SHA and NiH
Mandatory Referral/Public Meeling
Final Dasign
Council Review of Budget Request
Council Budget Approval
Perninit Approvals
NIH Right of Entry Agreement or Easemeant
Constructon Preparation
Start Construction
Construction

End Gonsatruction

O1-Jun-11
17-Feb-09 A
31-Mar-09 A
01-Apr-09 A
02-Jun-09 A
28-Jul-08 A
08-Sep-09 A
24-S5ep-09 A
25 Sep-09 A
10-Feb-10
10-Mar-10
08-Apr-10*
02-Jun-10
23-Jdur-10
23-Jun-10
28-Jul-10
09-Feb-11
09-Mar-11
09-Mar-11
01-Jun-11
O1-dun-11

2012

=) | Gonéept Design
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RAC | West

- g

e

a
2

™
e

I Actual Work H Grlical Remaining Work
0 Remasining Work @ Milestone

TASK filter: All Activitles

@ Pimavera Systemns, Ing
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BRAC Schadule

04-Dec-08 10:67)

BRAC - MD 356 Sidewalk

BRAC - MD/355'Sidewalk
Field Evaluation - Soe ]
Grant Request and Approval
QEA Grant
Design Consultant Selection
Council Approval of OEA Grant
Scope of Work/Task Crdar Proposal
Procurernment Review of Task Order
Design Consultant NTP
Concept Dasign and Cost Estimate Prep
Mandatory Referral/Public Meeting
Coordinatden with SHA and NNMC
Fina} Design
Councll Review of Budget Requast
Council Budget Approval
Permit Approvals
NNMC Right of Entry Agreement or Easam
Construction Preparation
Start Gonstruction
Construction

End Construction

53 Sep-11

'17-Feb-09 A

31-Mar-09 A
O1-Apr-09 A
02-Jur-08 A
28-Jul-09 A
08-Sep-08 A
24-Sep-08 A
25-Sep-08 A
12-Mar-10
09-Apr-10
27-May-10
02-Jul-10
02-Jul-10
02-Jul-10
27-Aug-10
03-Jun-11
O1-Jul-11
O1-Jul-11
23-Sep-11
23-Bep-11

2012
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TASK filler: All Activitias

I Actual Work @ Critical Remaining Work
1 Remaining Work 49 Milestone

Page 1of {

@ Primavera Systoms, Ing
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BRAC - Jones Eridge Road Bikepath BRAC Schadue 04-Dac00 1039

vity Nama 2009 T 2012
Qz Q3 o4 Q2 Q3 |4

Bridge Road Bikepa . ] — -Decitd; BR
Field Evaluation - Scope ' 17-Feb-09 A 5\-‘3 : F |
Grant Request and Approval 31-Mar-09 A } Bi'am:F ﬂ
QEA Grant 01-Apr-09 A DE‘\G Piddi
Design Consultant Selection 02-Jun-09 A ) ) ns:l{i't it 591 :
Council Approval of OEA Grant 2e-guko9 A | TR UG Appioval BT GEA Girant]
Scope of Work/Task Order Proposal 08-Sep-09 A : : : eio;f "Vﬂﬂiﬂ' r é’ief PVO’P
Procurement Review of Task Order 24-Sep-09 A i =uiéme§n§ ﬁE oy Oé Ta&ské}
Design Consultant NTP 25 Sep-08 A | | | | =g DdsighiConsultant NTR {111 1i 11!
Concept Design and Cost Estimate Prep  17-Mar-10 Shs : ‘ ah ahd CQS:t Ef-ifﬁéﬂ
Council Review of Budget Request 30-Jun-10 T (HE=s ”cl 'P’ievia{ru OfBLaQétﬁ
Councit Budget Approval 30-Jun-10 | | RERRERR|  Counell BudgetiApproval | | | ] ,
Mandatory Referral/Public Mesting 07-Ju-10 | ik | L% Mandaion Berorial/Publid Meling | |
Coordination with SHA and NNMG 27-Jui-10 | mm_Codrdination withiSHAlahd Mg
Final Deslgn 27-Oct-10 : P : =2 =ilf‘1£§1 Dosign: | | : | ':
Permit Appmvals 16‘Mar'11 | T R h:-. E ‘E-“'-:-:"‘:_:‘:;. e \}%E::--E- ;

NNMC Right of Entry Agresment or Ease  15-Apr-11 s it of Eriiry Ag

Construction Preparation 13-May-11 SEEEEL Oi‘l Prepciraton
Start Construction 13-May-11 : : iStart G Btﬁiuict Oih
Construction 23-Dec-11 . P ; ' rfst,"iC-ﬁ". x
End Construction 23-Deac-11 i P T IR I : -5 . dOomstructl’on

EE Actual Work I Crigcal Remalning Work TASK flltar: All Actvitias

[ RAsmaining Work 4 + Milgatore @ Primavera Systams, Inc]




